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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-8-96.2/96.8 I'N TMPERI AL COUNTY AT W NTERHAVEN 3-D ENTERPRI SES, INC. AR NDUQUE, RAY $695, 026 03/ 15/ 06 78%
11- 263504 FROM 0.5 KM WEST OF 4TH AVENUE 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $515, 611 03/ 24/ 06 Y
ACST- 008 - (100) E OVERCROSSI NG TO COLCRADO RI VER $354,882 07/11/06 0
00-8 21-(0E) VI ADUCT SAN DI EGO, CA 92109 (858) 467-4084
-0 LANDSCAPI NG
HA25
HA25
11-TVMP-78-13.2/13. 4 I'N TMPERIAL COUNTY TN BRAWLEY FROM  DBX, INC. MCCLENDON,  GREG $273,446 08/29/05  100%
11- 265704 NORTH JUNCTI ON 86 TO THI RD STREET 42066 AVENI DA ALVARADO, C 722 E. BARIONI BLVD $269,678 09/13/05 .00
ACST- PO78- (103) E I NSTALL TRAFFI C SI GNAL $0 05/23/06 0
G 00-78 1-(3E) TEMECULA, CA 92590 (760) 355-8666 05/ 24/ 06
--() COVPLETED
HB1 WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, [ NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1,296,025 05/12/03 ..
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 04/ 07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86- 20. 07 20. 3 I'N TMPERI AL COUNTY I N BRAWLEY FROM  HVS CONSTRUCTION, [ NC. GOYAL, JI TENDRA $449,302 12/19/05 95%
11- 260104 CATTLE CALL DRIVE TO 0.1 KM NORTH OF 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $414,178 12/ 30/ 05 90%
ACST- P086- (070) E K STREET $44,560 06/ 30/ 06 0
G P0-86 0-(0E) I NSTALL NEW SI GNAL SAN MARCCS, CA 92078 (760) 355-1348
--()
HB1 WPCP
11-TMP-86-43.3/67. 8 I'N TMPERIT AL COUNTY FROM SAN FELIPE  GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $18, 142,045 08/31/05  100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $16, 873,630 09/ 16/ 05 97%
ACNH- P086- (068) E LI NE | MPERI AL, CA 92251 $129, 721 07/ 05/ 06 0
-0 ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355-8666
OVER RUN
HA22 SWPPP
11-TMP- 98- 45. 2/ 46 I'N TMPERT AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,088,514 11/18/05 68%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.Q BOX 50085 722 E. BARIONI BLVD. $3,576,621 12/ 07/05 87%
ACST- P098- (023) E KM EAST OF EAST HI GHLINE CANAL BRI DGE | MPERI AL, CA 92251 $898,891 09/ 06/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666

--()
HA22 SWPPP
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11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARl NDUQUE, RAY $1, 356, 704 03/ 06/ 06 7%

11- 256204 VARI OUS LOCATI ONS 999 TOWN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $198,316 03/ 17/ 06 15%
PLANTI NG AND | RRI GATI ON $98, 019 08/ 26/ 09 0
ORANGE, CA 92868 (858) 467-4084
HE14
11-TMP-111-40.5/65. 4 I'N TMPERIT AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO. GOYAL, JI TENDRA $1,043,067 06/17/05 100%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P.O BOX 38 722 E. BARIONI BLVD $999, 377 06/ 28/ 05 100%
CH P SEAL | MPERI AL, CA 92251 $0 06/13/06 0
W NDSOR, CA  95492- 0038 (760) 355-1348 06/ 13/ 06
COMPLETED
HML WPCP
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT F C BUSINESS SYSTEMS I NC NGUYEN, HUNG $184,849 11/23/05 100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $126,206 02/ 10/ 06 68%
CBP-005 -(601)0 CHANNEL I ZATI ON SOUTH, #410 $43,201 06/ 30/ 06 0
--() SAN DI EGO CA 92108
(619) 252- 0623 (858) 688-1865 OVER RUN
HB4N WPCP
11-SD-5-.1/. 3 I'N SAN DI EGO COUNTY TN SAN DI EGO FROM3- D ENTERPRI SES, T NC. NABI ZADEH, MEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUI TE 2C 7177 OPPORTUNI TY ROAD $1, 369,121 01/ 13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $2,920 11/24/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--0) PLANT EST
HA25 SWPPP SATI S
11-SD-5-8.6/ 10 I'N SAN DI EGO COUNTY I'N CHULA VISTA™  WESTERN RI' M CONSTRUCTORS, . NABI ZADEH, MEHRDAD $5,677,340 06/02/06 0%
11-0786U4 AND NATI ONAL CI TY AT VARI QUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $0 06/ 15/ 06

ACI M 005 - (599) 8
CSTS- 054 - (07E) P

LOCATI ONS
PLANTI NG AND | RRI GATI ON

ESCONDI DO, CA 92029

(858) 467-4081

$0 01/10/11

0%

S05- 4 00- (E)

HA25

HA25

11-SD-5-10. 0/ 10. 7 N SAN DI EGO COUNTY [N NATI ONAL C TY COFFMAN SPECI ALTI ES, [ NC. CARDENAS, VI CTOR $9, 857, 440 11/ 04705 4%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878- 410 CAM NO DEL $4, 723,177 11/15/05

ACNH- 005 - (602) 9
0-05 1-(029)E

--()

HB4N SWPPP

HARBOR DRI VE UNDERCROSSI NG
CONSTRUCT AUXI LI ARY LANES

SAN DI EGO, CA 92117-3632

Rl O SOUTH
SAN DI EGO, CA 92108
(619) 688- 6955

$51, 620 02/ 26/ 07

48%
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11-SD-5-10. 3/49.3 I'N SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $836, 074 10/21/05 100%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $747,594 11/03/ 05 01%
ACI M 005 -(603)1 | NSTALL CHANGEABLE MESSAGE SI GNS SAN DI EGO, CA 92111 $446, 004 12/ 04/ 06 0
-0 I RVINE, CA 92614-5706 (858) 467-4093
HB4N WPCP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAWAGED, HASSAN $1, 375,916 04/01/05 0%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $1, 369,636 04/12/05 0%
ACl M 005 -(598) 1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $5,892 09/ 20/ 06 0
ACNH- S015- (014) E IRVINE, CA 92614-5706 SAN DI EGO, CA
--() (619) 220-7333 PLANT EST
HA22 WPCP SATI S
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 90%
11- 352304 0.2 KM SQUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $275,076 11/23/05 65%

OVERCROSSI NG TO 0.1 KM NORTH COF $148, 348 06/ 26/ 06 0

BROADWAY OVERCROSSI NG IRVINE, CA 92614-5706 (858) 467-4093

UPGRADE OVERHEAD SI GNS
HB4N WPCP
11-SD-5-14.1/14.9 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL KONTAXI' S, CONSTANTI NE $1, 016,735 11/07/05 0%
11- 265404 LOCATI ONS 1792 KAl SER AVENUE 1800 MAXVELL ROAD $953, 689 11/18/05 0%
ACST- X073- (074) E CONCRETE BARRI ER AND CRASH CUSHI ONS $24,150 07/ 01/ 06 0
G X0-73 0-(4E) IRVINE, CA 92614-5706 (619) 397-6118
--0) PLANT EST
HB1 WPCP SATI S
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 562,446 11/15/04 0%
11-207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 396, 256 12/ 02/ 04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $30, 487 07/01/06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA

S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST

HA22 WPCP SATI S
11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS | NC $1, 043,889 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE $0 04/04/06

ACST- X073- (072) E
G X0- 73 0- (2E)
--()

CONCRETE BARRI ER AND CRASH CUSHI ONS

STANTON CA 90680
(714) 893- 0551

$0

0%
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11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVMED $130, 181,235 02/27/02 0%
11-0301W4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $115, 898, 344 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 556,303 07/16/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 1IN SAN DIEGO COUNTY I'N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, INCHURTZIG JOAHN  $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $480, 640 08/20/04 0%
STPL-6211-(037)E OVERCRGOSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $4,679 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAVWAGED, HASSAN $1,018,720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAI SER AVENUE 2878-410 CAM NO DEL $926, 666 11/18/05 0%
AClI M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $359, 424 09/ 15/ 06 °

X0- 73 0- (3E) IRVINE, CA 92614

-0 (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-42.7/51.2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCI CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 371,002 09/22/05 94%
11-078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $9, 268, 772 10/ 07/ 05 97%
ACI M 005 - (600) 4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $317,304 06/ 23/ 06 °
--() GRIND PORTLAND CEMENT CONCRETE VI STA, CA 92081- 8831 (760) 796- 4666 06/ 28/ 06
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $756,262 06/ 07/ 06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $0 06/16/06 0%

PLANTI NG AND | RRI GATI ON UPGRADE $0 02/11/08 0

SAN DI EGO, CA 92109 (858) 467-4086

HA25
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. I NC KIEL, WLLIAM $4,539,060 08/04/05 65%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $2,617,554 08/19/05 570
ACl M 008 -(300)3 SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $338, 532 09/ 26/ 06 0
--() EAST OF LA POSTA CREEK BRI DGE (619) 888-8886

BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
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11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/ 25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/ 01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 849,908 06/ 02/ 06 0%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $0 06/15/06 0%
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $0 09/12/07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
SUSPENDED
HB4N
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. MORALES, ANGEL $6, 601,361 08/12/03 0%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 842,538 09/ 04/ 03 0%
ACNH 015 - (189)6 SEPARATI ON TO 1.1 KM NORTH OF FRI ARS SO #410 $19,479 07/01/06 °
0-15 4-(896) N ROAD OVERCROSSI NG VI STA, CA 92081-8831 SAN DI EGO, CA 92108- 3847
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2, 175,401 12/17/02 0%
ACI M 015 -(190)6 OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $9,869 01/30/07 °
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EVERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- -( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD-15-13.0/50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,288,799 09/23/04 12%
11- 077304 LOCATI ONS P.O BOX 639060 2878-410 CAM NO DEL $697, 149 10/ 13/ 04 L6%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE R O SOUTH $0 08/20/06 0

--0)
HA22 WPCP

SAN DI EGO, CA 92163-9069

SAN DI EGO, CA 92108
(858) 688-1480
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11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $17,140,557 01/03/03 0%
11- 23484 VARI OQUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $17, 147,699 01/23/03 0%
ACNH- 015 -(187)1 CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $0 06/05/06 0
-015 -(187)1 VI STA, CA 92083-8831 (760) 796- 4656 06/ 05/ 06
ACST- P0O56- (001) N PLANT EST
HB4N SWPPP SATI S
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32,704,734 04/14/05 48%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $16, 347,983 04/ 26/ 05 509
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE N. $1, 589,889 08/24/07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
P0O-56 0- (2N) (858) 688-1508
HB4C SWPPP
HB4C
11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTI ES, | NC. AL- JAFRI, ABU- BAKR $55, 084,328 10/29/03 75%
11- 080904 VARl QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $46, 348,366 11/13/03 83%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $617,531 04/03/07 0
ST62-11 0-(2NP) L SAN DI EGO, CA 92117-3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11- SD- 15-22. 0/ 4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $70, 821,288 08/11/04 50%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $37, 566, 663 08/ 26/ 04 53¢
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1,741,329 12/21/07 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $88,978,786 09/09/04 35%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $36, 026, 835 09/ 22/ 04 40%
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $118,678 05/30/08 0
--0) RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, | NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGOSSI NG SAN DI EGO, CA 92111 $0 12/31/05 0
HI G-MAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S



State of California Department of Transportation

Page 7
Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $455,387 11/30/05 60%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $447,618 12/ 15/ 05 97%
CONSTRUCT TRAFFI C SI GNALS $332,601 07/25/06 0
SAN DI EGO, CA 92121 (858) 467-4078
HB4N WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $917,500 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6, 274 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )™ 56 FROM 0.6 KM VWEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 899,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAMAR PLACE 7177 OPPORTUNI TY ROAD $3, 298,659 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $17,260 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2,819,731 01/13/05 93%
UNDERCROSSI NG TO 0.1 KM SQUTH COF EL CAJON, CA 92021 $0 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-5.2/5.5 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S, | NC. FELLEKE, SAMUEL $460,274 10/ 26/ 05 13%
11- 262804 FROM CHANNEL ROAD UNDERCRGCSSI NG TO P. O BOX 640 1463 BROADVWAY $462, 305 11/02/05 99%
MAPLEVI EW STREET $0 06/ 23/ 06 0
LENGTHEN TURN LANES LAKESI DE, CA 92040 (619) 588-9072 06/ 28/ 06
HB4N WPCP
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PO- 78 1- (4E)

--()
HB1 WPCP

W DEN SHOULDER

ESCONDI DO CA 92029
(760) 743- 6776

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S I NC. FI GUEROA, RENE $2,636,506 06/03/05 0%
11- 241804 FROM W LLOWN ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADVAY $2,657,412 06/ 16/ 05 0%
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $64, 604 08/ 02/ 06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588-9069
--0) PLANT EST
HB1 SWPPP SATI S
11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,588,461 01/19/06 81%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. O BOX 229000 1780 S. M SSI ON ROAD $1,571,220 02/02/06 249
Al RPORT ROAD $537,572 09/ 13/ 06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796-4666
HB1 SWPPP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1,234,220 09/08/05 100%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P. O BOX 229000 1780 W M SSI ON ROAD $1, 040,562 09/23/05 820
ACNH- PO78- (105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $69, 531 07/01/06 °
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE OVER RUN
HB4N SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 140,885 09/09/04 91%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 084,538 09/16/04 97%
STPL- 5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $83,416 08/13/07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11 SWPPP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,920,930 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. O BOX 1577 1780 W M SSI ON ROAD $2, 036,789 09/08/04 69%
ACST- P078- (102) E DRI VE ESCONDI DO, CA 92025 $269, 865 03/22/ 07 0
P0-78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/ 21/06 0%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- PO78- (104) 3 DRI VE $0 0
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 79-10. 0/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG CONTRACTORS $1,175,609 05/30/06 0%
11- 261004 FROM 1.2 KM NORTH OF PASO PI CACHO 9500 BEVERLY ROAD $0 06/07/06 0%
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $0 0
RUBBERI ZED ASPHALT CONCRETE CH P Pl CO Rl VERA CA 90660
(323) 558- 8000
HML
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11- SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON COVPANY $497,933 05/30/ 06 0%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO P O BOX 229000 $0 06/13/06 0%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $0 0
OF AVOCADO BOULEVARD O SAN DI EGO CA 921929000
W DEN OFF RAMP (858) 587- 3600
HB4N
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $259, 752 05/19/04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,276 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY | N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY 1702 KAI SER AVENUE 1463 BROADWAY $2,630,128 12/03/03 0%
ACNH P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $2,100 07/19/06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073
(949) 252- 0441 PLANT EST
HE14 SWPPP SATI S
11-SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,942,764 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 754,395 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $11,174 03/21/07 0
--() SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST

HB4C SWPPP SATI S
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. AR NDUQUE, RAY $598, 982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $490, 452 03/ 15/ 05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,648 08/ 06/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMMODERN ALLOYS, I NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 165,372 08/ 03/ 04 0%
SEPARATI ON TO 0. 2 KM SOUTH OF SQUTH $583 07/01/06 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMERRECA' S, I NC. JUAREZ, DANI EL $9, 863,023 03/13/06 8%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P. O BOX 640 13220- 112 EVENI NG $718, 495 03/22/ 06 7%
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $696, 262 07/ 28/ 08 0
-0 OVERCROSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT PENHALL COVPANY $287,088 05/01/06 0%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DR $0 05/11/06 0%
NORTHBOUND ON RAMP FROM WESTBOUND $0 °
ROUTE 905 SAN DI EGO CA 92121
GROOVE PAVEMENT (858) 550-1111
HB1
11- SD- 805- 10. 8/ 11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTION CO., INC. KONTAXI' S, CONSTANTI NE $1, 683,817 04/06/06 22%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOUTH OF 6465 MARI NDUSTRY PLACE 1800 MAXVELL ROAD $19, 061 04/ 20/ 06 1%
4TH STREET OVERCROSSI NG TO LOGAN $19,061 11/08/06 °
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON
HA22
HBAN
11-SD-905-10. 9/ 11. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT FCI CONSTRUCTCRS, [NC. CARDENAS, VI CTCR $15, 252,032 10/18/02 0%
11- 091804 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 714, 864 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $104, 393 06/ 21/ 06 °
D A9-05 0-(3AC) I VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11 SWPPP SATI S

HE11
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06

District 11

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $263,300 12/20/05 88%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 1800 MAXWELL RQAD $197, 725 01/ 04/ 06 75%

MODI FY EXI STI NG DRAI NAGE FACI LI TI ES $41,629 07/06/06 0
CORONA, CA 92883 (619) 397-6118

HA23 WPCP

Totals: Authorized Final Amt: $555, 328, 851 Completed to Date: $381, 866,811  Work ThisMonth: $11, 213, 959
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11-SD-8-2.2/2.6 11- 254304
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11-SD-15-13.0/50.9 11-077304
11- SD- 15-18. 5/ M20. 5 11-2348U4
11- SD-15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
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District

Cnty Rt Pm

11-Sb-78-1.7/2.3

11- SD- 78-10.
11- SD- 78- 20.
11- SD- 78- 20.
11- SD- 79- 10.
11- SD- 79- 20.
11- SD- 94-17.
11- SD- 94-13.
11-SD-125-11.5/12.2

5/ 11.
7/ 21.
9/ 21.
0/ 20.
3/ 53
5/17.7
2/13.4

N W W O

11-SD- 125-22.3/0
11-SD-163-.9/2.8

11- SD-163-1.
11- SD- 163- 8.
11- SD- 805-1.
11- SD- 805-10. 8/ 11. 8
11- SD-905-10.9/11. 7

2/2.4
3/8.9
8/0

11- SD-5530-/0
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Statement of Ongoing Contracts - Index

Contract

11- 003204
11-183644
11- 241904
11- 241924
11- 261004
11- 238804
11-176424
11- 263004
11- 253504
11- 260524
11- 258024
11- 258014
11- 241504
11- 269504
11- 238504
11- 091804
11- 091604

Statement of Ongoing Contracts - Federal Aid
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $419, 559, 270
FEDERAL Al D ( PRI MARY) $70, 842, 349
FEDERAL Al D ( SECONDARY) $37, 704, 895
STATE HI GHVWAY $24,914, 573
STORM DAMAGE REPAI R $1, 000, 000

$1, 307, 764

$555, 328, 851

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
11 $18, 457, 071

Work completed this Period: $18, 457, 071

Work Comp
$276, 387, 219
$64, 972, 598
$24, 831, 168
$15, 549, 620
$0

$126, 206
$381, 866, 811
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